
  

  

COLLIDER-ACCELERATOR EXPERIMENTAL PHYSICS PROGRAM 
 

SCHEDULE FOR CHANGEOVER/SET-UP/REPAIRS 
Actual End:  2015 hours 

SHUTDOWN PERIOD:  JANUARY 29, 01 - 0800-1500  
RESULTS 

R. Zaharatos - Jan. 25, 01 
  

MACHINE CHANGEOVER SCHEDULE TO 24 Gev Pulsed Protons(rev. 1) 
 
JAN 

 28-29 When Exp. 956 3Gev Spallation Run ends:  
  LOTO Booster for Controlled Access. 

 Booster HP cursory survey and detailed of C3 Inflector. 
  LOTO AGS for Controlled Access 
  AGS Ring HP cursory survey and detailed of CE010. 
   
NOTE TO OPERATIONS:  To meet the following schedule all of the above must be 
      completed before 0800 on the 29th. HP will call in an  
      additional HP person as required. 
JAN 29 
 
0800  Booster and AGS Controlled Access for scheduled jobs 
  SEB and V Tgt. access as required. 
   
1200  Booster secured for LOTO removal and equipment turn-on 
 
1330  AGS Ring secured for LOTO removal and equipment turn-on 
  Booster beam set-up. 
 
1500  AGS set-up with protons 
 
OPERATIONS:  Linac will run protons into HEBT for studies during this shutdown period(0800 to 
Booster start-up at 1330hrs) 
 
EQUIPMENT TESTING:  
 
C 1.  AGS Ring - VHF RF at G20(barriered testing) – includes R.F. radiation measurements 
 
PRIMARY JOBS 
 
AGS RING SYSTEMS 
 
C 1.  Replace J10 Beam Dump pressure regulator and test(Water Sys. Grp. 4 hrs) 
C 2.  Swap out CE010 Ion Chamber to SEC(Bm. Comp. 4 hrs) 
C 3.  Check F10 Septum water flow(Bm. Comp., P.S. Grp.) 
C 4.  Set-up A20 Flying Wire(Inst. Grp.) 
C 5.  Set-up H10 camera(Inst. Grp.) 
C 6. Replace burned-up contactor coil for Westinghouse 52 SW. controls. 



  

  

C 7. Long Loss Monitor Integrator -  Setup for high intensity. 
 
 
 
 
Booster Systems 
C 1.   Booster C3 Inflector prep for vertical position change(Beam Comp.,Vac.,& Survey Grps.) 
C 2.   Vacuum:  Check BXT10 Gauge.   
C  Place copper blocks on 4 RGA Heads(BTA and F7) 
C 3.   Investigate possible problem with LTBX100 transformer(Bm. Comp.) 
C 4.   Check BAF extraction line measurements(D. Phillips) 
C 5.   Check/repair BTA measure flow(Water Sys. Grp.) - Completed 1/24/01 
C 6.   Check/replace all bag filters(Water Sys. Grp.) 
C 7.   Booster Berm access to check locations of TLD's(D. Passarello) 
C 8. Permanently install F6 Septum controls p.s..(external, Pulsed Pwr. Grp.) 
C  9. F6 Video  -  Install neutral density filter. 
 
LINAC  SYSTEMS 
 
C 1.  Install V113/V114 Digital I/O and MADC panels in VME Station in 930 

 UEB(Accel. Ctrls.) This should only effect some Booster "Shutdwn" equip.etc.. 
C 2. LTB  -  Repair Loss Monitors 
   
SEB 
C 1.  Switchyard - remove AF238 test set-up(Bm. Comp.) 
C 2.  Tower 2 - replace broken valve(Water Sys. Grp. - 3 hrs.) 
C 3.  C7 - set-up video lights for CF157 and 255 
RS 4.  CF440 drive - may need to be replaced(4-5hrs. - Bm Comp. Grp) 
 
U/V/G-2 Lines 
 
C 1.  V Tgt. sec and swic installation(Inst. Grp.) 
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